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Assessment Progress Introduction

On-time property tax billing is a culmination of a year’s worth of work of locally elected officials. The
process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these
two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing
of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a
function of the office of the county assessor. Once the county assessor has completed trending, a report
called a “ratio study” is submitted to the state for review and approval. Once the ratio study is approved,
the assessor submits the gross assessed values to the county auditor, who then applies deductions and
exemptions to determine the final net assessed values of properties. This information is then used to
determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in
completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county.
They show detailed synopsis of progress made, problems or delays encountered, and goals set by the
county assessor. Information provided in these reports has been taken from correspondence and
conversations with county officials.

The third report is of the status for the county’s seven “Data Submissions.” While some datasets show a
significant “Number of Days Late,” there are many factors which cause delays in submission of data that
are outside a county official’s control. These factors include but are not limited to: prior administration’s
delays, computer program glitches/problems, delays in receiving required information from other locally
elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor.
These visual aids illustrate the timeline of the “year in the life of a county assessor” and show where the
county assessor falls in their steps toward on-time tax billing. The summary version shows only the key
steps required for completion before their values are submitted to the county auditor. The detailed version
shows each of the specific steps and the very detailed processes involved in arriving at a county’s final
gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at
www.in.gov/dlgf/2339.htm for a glossary of terms used.




Henry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property

County Official Responsible: Jodie L. Brown

Level of Certification received by or before November 2007

Compliance Status: Pending

Date Took Office: 1/1/1997

Level Il

Workplan Submitted.:

Workplan Detail Requested by DLGF:

Workplan Detail Submitted:
2007 Pay 2008 Ratio Study Received:

Workbook Values:

Ratio Study Approved:

6/1/2007

Received

1/4/2008

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

Roll to Auditor?

Date for Splits and Combinations Entered?

2007 Pay 2008 New Construction Entered?

Date for completed 2007 Sales Disclosures entered?

Date for Neighborhood Analysis?

Date for Sales Analysis?

Date for Land Valuation?

Date for Improvement Valuation - Cost Approach.:

Date for Improvement Valuation - Income Approach.:

Date for Improvement Valuation - Sales Approach.:

Current Vendor:

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

Thursday, May 01, 2008
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Henry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: Pending

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 2 of 2



Henry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property Compliance Status: Pending
County Official Responsible: Jodie L. Brown Date Took Office: 1/1/1997

Level of Certification received by or before November 2007: Levelll

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

Roll to Auditor?

Date for 2008 Mobile Home Valuation:

Current Vendor:

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 1 of 1



Henry County Data Status on
Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT
Office - Auditor

2007

Date Data Due

3/15 of the Pay Year

Date Loaded
Number of Days Late 48
Compliance Status
BUDGETORDER
Office - Auditor 2007
Date Data Due 2/15 of the Pay Year
Date Loaded
Number of Days Late 77
Compliance Status
PARCEL
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 12/18/2007
Number of Days Late 78
Compliance Status Pending
PERSPROP
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 3/24/2008
Number of Days Late 175
Compliance Status Pending
RATIOSTUDY
Office - Assessor 2007
Date Data Due 6/1 of the Assessment Year
Date Loaded 6/1/2007
Number of Days Late 0
Compliance Status Approved

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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Henry County Data Status on

Assessment Year 2007

Pay 2008 Data Submissions

SALEDISC

Office - Assessor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded 3/14/2008
Number of Days Late 14
Compliance Status r-nr

TAXDATA

Office - Auditor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded
Number of Days Late 62

No data

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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ID Task Name

2007

2008

Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May

1 Trending Contract Negotiation/Initiation for Next Year

County Data Development/Valuation

Personal Property

17 Real Property

73 Mobile Home Valuation

76 Ratio Study

77 Perform Final Ratio Study

78 Deliver Ratio Study to DLGF

79 DLGF Review

80 County Assessor Rollover to County Auditor

81 Apply Adjustments

82 County Assessor Deliver Certified Values to County Auditor
83 Vendor Deliver Certified Values to County Auditor
84 Test Data Delivery to DLGF

85 Deliver Real Property Data to DLGF & LSA

[ Jun | Jul
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I ——————————
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| Aug [ Sep | Oct | Nov | Dec

.................ﬂ.......................E%o%
3.0 0%

'Y 100%
100%
100%
100%
100%

L ¢ 1;2[18

Jan | Feb | Mar | Apr | May

92%

7Y 100%'

Critical
Critical Revise/Resubmit

Critical Progress

Project: Henry County Trending.mpp
Date: Wed 4/30/08

Task

Revise/Resubmit
Task Progress

Baseline

Baseline Revise/Resubmit Task

Baseline Milestone Revise/Resubmit

Milestone Task Progress

Summary Progress Baseline

SummarCritical

Critical Revise/Resubmit Baseline Milestone

|
Critical Progress _ Milestone

Baseline Revise/Resubmit

~
v

Summary Progress

SummarCritical

Critical Revise/Resubmit

e

Critical Progress

Task

| | Revise/Resubmit

<> Task Progress

Note: Revise/Resubmit denotes data exchange between County and State
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2007

2008

ID Task Name

1 Trending Contract Negotiation/Initiation for Next Year

2 Contract Execution

3 Office Set-up

4 Hardware Order

5 Data Files from County

6 County Data Development/Valuation

7 Personal Property

8 Prepare Personal Property Mailing List

9 Mail Personal Property Forms

10 Value Personal Property

11 Value Business Property

12 Deliver Data to County Assessor

13 Deliver Workbook Data to County Auditor

14 Resolve Personal Property Issues

15 Test Data Delivery to DLGF

16 Deliver Personal Property Data to DLGF & LSA

17 Real Property

18 Auditor Deliver Splits/Transfers/Homesteads to Assessor
19 Value New Construction

20 Parcel Splits’Combinations

21 Real Property Annual Adjustment Factor

22 Resolve Real Property Appeals/Issues

23 Sales Disclosure Data

24 Sales Disclosure Verification Workplan (if needed)
25 County Assessor Verification (previous years)
26 Test Data Delivery to DLGF (previous years)

Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May

[ Jun | Jul

%

100%@

| Aug | Sep | Oct | Nov | Dec

Jan | Feb | Mar | Apr | May
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'Y 100%

100%
100%
00%
100%

‘ 3/24

100%

100%

Project: Henry County Trending.mpp
Date: Wed 4/30/08

Critical

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit ... ...,
Baseline Milestone

Milestone

Summary Progress

SummarCritical

E—
Critical Revise/Resubmit  (igy

Critical Progress

Task

Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit
Baseline Milestone

Milestone

&

Summary Progress

SummarCritical

~

< >
v

[

Critical Revise/Resubmit ‘

Critical Progress
Task
Revise/Resubmit

Task Progress

b

Note: Revise/Resubmit denotes data exchange between County and State
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ID Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May

27 Deliver Sales Disclosure Data to DLGF & LSA (previous years) : ‘ 9/4 : :
28 Verify Sales Disclosures (current year) 100%
29 Neighborhood Analysis
30 GIS Files Received and Loaded 1171100%
31 Data Gathering 100%
32 Review Definitions I}100%
33 Initial Market Areas 1111100%
34 Market Area Summary 100%
35 Define Neighborhood Categories 100%
36 Create Neighborhood Summary 100%
37 Sales Analysis
38 Sales Files Received from County
39 Produce Sales Validation Guidelines
40 Review/Validate Sales
41 Load Sales to CAMA System
42 Land Valuation
43 Run Ratio Study by Township/Neighborhood 100%
44 Using Toolset to Develop Base Land Rates 100%
45 Define Landuse Adjustments 100%
46 Apply Adjustments |l1 00%
47 Re-run Ratio Study 1"100%
48 Improvement Valuation 100%
49 Cost Approach ﬁ%
50 Update Cost Tables 1 100%
51 Recost 100%
52 Market Adjustment as Needed I%“100%

Critical i w Baseline Revise/Resubmit Task T ] Summary Progress s

Project: Henry County Trending.mpp
Date: Wed 4/30/08

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress

Baseline

Baseline Milestone
Milestone

Summary Progress
SummarCritical

Critical Revise/Resubmit

Critical Progress
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Task Progress

Baseline

Milestone

Revise/Resubmit

Baseline Revise/Resubmit

Baseline Milestone

&

SummarCritical

Critical Revise/Resubmit

Critical Progress
Task
Revise/Resubmit

Task Progress

v
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Note: Revise/Resubmit denotes data exchange between County and State
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ID |Task Name 2007 2008
Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun [ Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May

53 Statistical Analysis | 100% : :

54 Value Turnover 100%

55 Income Approach 0%

56 Income Questionnaire

57 Review Current Income Data

58 Review and Input Income Data as Received

59 Build Models

60 Run Income Values Il100%

61 Statistical Analysis 1007

62 Sales Comparison Approach I}10010

63 Sales Approach - 100%

64 Build Models 1 100%

65 Adjust Variables 100%

66 Run Models 100%

67 Run Statistical Analysis 100%

68 Make adjustments 100%

69 Re-run Models and Statistics l%00%

70 Value Turnover H00%

71 Township Deliver Data to County Assessor %VJOD%

72 Vendor Deliver Data to County Assessor { 140%

73 Mobile Home Valuation

74 Value Mobile Homes

75 Deliver Data to County Auditor

76 | Ratio Study ‘

77 Perform Final Ratio Study oo T3 0%

78 Deliver Ratio Study to DLGF <}@EO%
Critical 1333aaanansnnnansnanansnnnansnn Baseline Revise/Resubmit o Task AW ] Summary Progress <:>
Critical Revise/Resubmit ' rr v Baseline Milestone Revise/Resubmit prrrrrrrrireon SummarCritical [

Critical Progress

Project: Henry County Trending.mpp

Date: Wed 4/30/08 Task

Revise/Resubmit
Task Progress

Baseline

&
Milestone ‘
Summary Progress I
SummarCritical _
Critical Revise/Resubmit  (igy
_

Critical Progress

Task Progress

Baseline

Baseline Revise/Resubmit
Baseline Milestone

Milestone

&

Critical Revise/Resubmit ‘
Critical Progress @

Task

Revise/Resubmit

Task Progress

Note: Revise/Resubmit denotes data exchange between County and State
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2008

ID Task Name 2007
Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun [ Jul | Aug | Se
79 DLGF Review 3 v
80 County Assessor Rollover to County Auditor
81 Apply Adjustments
82 County Assessor Deliver Certified Values to County Auditor
83 Vendor Deliver Certified Values to County Auditor
84 Test Data Delivery to DLGF
85 Deliver Real Property Data to DLGF & LSA

Jan | Feb | Mar | Apr | May

Project: Henry County Trending.mpp
Date: Wed 4/30/08
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Critical Revise/Resubmit 't rrrrrrrrrnrin
Critical Progress I
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Revise/Resubmit prrrrrrnrrrinon
Task Progress I
Baseline [

Baseline Revise/Resubmit ... ...,
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Critical Progress
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Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit
Baseline Milestone
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&

Summary Progress

SummarCritical

Critical Revise/Resubmit

Critical Progress
Task
Revise/Resubmit

Task Progress

~

<

v

v

[

¢
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Note: Revise/Resubmit denotes data exchange between County and State

Page 4




